

FAUSTUS, That Damned Woman
SR/SL Step Labor Estimate
Last Updated: 30 November 2023

Director: Dr. Will Lewis
Scenic Designer: Ryan Douglass
Technical Director: Adam Gillette
Asst. TD: Heather Mello

Cost Estimate/PERT Table:

Task	Time (In Hours)				
	Pessimistic	Optimistic	Expected	Most Likely	W/ Eff. Mod.
Cut Studwall Materials	4	2	3	3	4.71
Build Studwalls	10	3	5	5.5	8.635
Cut Platform 2x4s	3	1	2	2	3.14
Cut Joisting	4	2	3	3	4.71
Assemble Platforms	4	2	3	3	4.71
Face Platforms	3	1	2	2	3.14
			Total Labor Hours:		30 Hours